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200 AREA UNIT MANAGERS' MEETING AGENDA
1200 Jadwin/Rm 1-Cl

December 15, 2005

GROUNDWATER OPERABLE UNITS STATUS (8:30-9:15)

SOURCE OPERABLE UNITS AND FACILITIES STATUS (9:15-9:45)

ISSUE RESOLUTION MEETING (10:00-11:30)
* (See Issues List)

General
* Outstanding Action Items
* Open for Regulatory Topics or Action Items
. Risk Assessment Configuration Management Board Update
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200 AREA UNIT MANAGERS' MEETING GROUNDWATER
OPERABLE UNITS STATUS

1200 Jadwin/Rm I-C1
December 15, 2005

GROUNDWATER OPERABLE UNITS STATUS

200-UP-1 OU
. Rebound Study (Attachment 4, Figures 1-4):

- Study started January 26.
- Tc-99 and uranium concentrations remain below interim remedial action

objectives in all monitoring wells.
. RI/FS Work Plan:

- DOE-RL received Ecology's December 2, 2005 approval letter for the
200-UP-1 RI/FS Work Plan. Please note that:

" The SW-846 Method 5035 requested by Ecology only applies to soil
analyses. Since none of the remaining 12 new wells proposed to be
installed in FY2006 and FY2007 require soil analyses (except for
waste designation purpose), this requirement will not impact the
remainder of the RI characterization efforts. Historical soil samples
were analyzed using the SW-846 Method 8260.

. Analytical performance requirements for water samples will strive to
achieve the <25% precision and accuracy requirement. However, this
is not achievable for soil samples since the process of preparing soil
samples for analysis adds an additional degree of error.

- Drilling of the first of the 12 new wells started December 12, 2005.
. RI Report:

- On hold since Ecology is requiring 2 years of analytical data from the 12 new
wells be included in the RI Report.

. Float table is on hold pending completion of Tri-Party discussions on M-15 milestones.

200-ZP-1 OU

* Remediation Treatment Status:

- Between October 1 and December 4, 2005 the 200-ZP-1 pump-and-treat
system our average pumping rate was 230 gpm (Attachment 4, Figure 5).

* System was down from November 1 - 13 for construction upgrades
(improved stripper tower instrumentation).

- Seven of the nine extraction wells are currently online. We are currently
pumping at -230 gpm. The two wells that are offline will be brought back on
line the first week of January we are currently waiting for the deliver of a
replacement multiplexer.
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. DNAPL investigation Status:

- Vista Engineering is currently preparing the subcontract for FH to hookup well
299-Wi 5-6 to the 200-ZP-1 treatment system for a 3 month pumping test.
Vista wants to see if CCL4 concentrations increase over time (suggesting
DNAPL source). After this study is completed we will meet to discuss whether-
or-not it makes sense to keep this well on line.

- Vista is still waiting for loading testing on Z-9 cover prior to perform thermal
measurements beneath cover.

. New Well Status:

- Currently scheduled to drill 3 new wells in the Spring FY2006 and 3 new wells
in FY2007 (if needed) to help define extent of deep CCL4 contamination
detected in vicinity of Old Laundry Facility and T Plant. Location of the wells to
be discussed next week.

. RI/FS Status:

- Remedial Design report has been updated and will be issued assuming EPA
gives concurrence.

- RI Report preparation began October 1, 2005 and is on schedule.
- Feasibility Study/Proposed Plan is scheduled to begin March 6, 2006.
- Treatability Test Plan to support the testing of the Enhanced Insitu Reductive

Dechlorination bioremediation approach will start in January 2006. Dennis
Faulk (EPA) stated that EPA does not feel that this approach is viable and
requested a meeting to discuss. Mark Byrnes took the action to set up a
meeting.

. Tc-99 Investigation Status:

- An internal DQO workshop was held December 14, 2005 between FH, PNNL,
and CHG to review conceptual site models, principal study questions, and
discuss data needs. The initial draft of the DQO summary report is being
revised based on the initial review by the FH-PNNL-CHG DQO technical team.

- Meeting minutes are being prepared for the DQO decision-maker interviews
and the stakeholder workshop.

- Well 299-Wi 1-45 (C4948) ("T-2") is being completed.
- FH needs to meet internally to synchronize 200-ZP-1 RI/FS and Tc-99

investigation.
- Dennis Faulk (EPA) stated that there should be enough information from the 3

wells to determine degradation and that more information can be added in the
design phase.
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200-PO-1 OU
. SAP:

- The Sampling and Analysis Plan was transmitted to Ecology - awaiting
approval.

- Ecology will send a place holder.
. DQO Report:

- On hold.
- Ecology waiting on legal input to determine regulatory path forward.

200-BP-5 OU
. DQO Report (Attachment 4, Figure 6):

- The draft DQO report has been extended and is planned to be completed for
Decision maker review in February 10, 2006. The additional time is needed to
refine the BP-5 history, exclusion rationale, identify uncertainties, complete the
preliminary conceptual model, integrate science and technology, and provide
recommendations for the RI/FS.

- John Morse (DOE) noted that since the May 2005 kick-off meeting, the 200-
BP-5 DQO has been a good model for determining data gap needs to make
near term versus long term clean-up decisions. He noted he would like to have
a brainstorming session with the contractors in January 2006.

. SAP:
- Will initiate drilling SAP in February after completion of the draft DQO.

. New Wells:
- Plan to drill three monitoring wells late this spring.

. Modeling:
- The geostatistical model work for 200-BP-5 which will define the necessary

wells to be sampled, is planned to start in late January.

200-PW-1 (200-ZP-2) OU

. Soil Vapor Extraction System (SVE):
- The system was shutdown October 18, 2005 for the winter.
- It is planned to initiate SVE operations at the Z-1A site in April to allow

completion of well drilling and electrical upgrades at Z-9 in the spring.
. The passive system remains operational.
. Monthly monitoring (Attachment 4, Figures 7-9)

- Comparison of Maximum Carbon Tetrachloride Rebound Concentrations.
- Monthly Carbon Tetrachloride Concentrations for monitoring wells update.
- Soil Gas Vapor Concentrations at passive wells update.
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General

Dennis Faulk requested a list from DOE for wells to be decommissioned and wells to be
drilled to meet M-24. Out of the 17 wells planned, he would like to know the number of
and wells for investigation. Ecology recommended the list be included in the TPA
change package.
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200-UP-1 Rebound Study,Technetium-99 (pCi/L)
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200-UP-1 Rebound Study, Uranium Concentrations
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Carbon Tetrachloride Rebound Study, 200-UP-1
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Nitrate - Rebound Study 200-UP-1
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200-ZP-1 Average Pumping Rates
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Existing References:
Process documents: Technical Manuals for BiPO4, UR, REDOX, Scavenging andassociated flow sheets.
Inventory documents: HDW, SIM, SAC, Export documents and historical record
reports.

Vadose zone RI/FS reports: BP-1, TW-1, TW-2, PW-2, CS-I, and MW-lreports.
Groundwater Reports: Annual and PNNL reports
HEIS database analytical results
Geophysical logs
Interviews: PNNL, CHG, and D&D.
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- Flow direction Uncertainty in the trend of nitrate verses the
uranium.

* Using historical gross beta and cobalt data tied with trending
analyte data to reveal future groundwater flow.

- Working on uncertainty with technetim anduanium
- Planned meeting in early January with CHG and PNNTL to

provide review of preliminary conceptual model.
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Carbon Tetrachloride Rebound Concentrations
Monitored at 200-PW-1 Soil Vapor Extraction Sites

October 2004 - November 2005

2OD-PW-1 I II
200-P-2 11 0 12/23/2004 01/19/20 W 2 4/ 200 5 03/10205 03/18/2005 05/05/2005 05/26/2005 06/2325! 0 02005 O9/26/2005 1W25/2W5 11/01/2005 11/28/2W5
Location Site - I I I

Wet orProbe )014 014 cc 0 0014 001 0C14 0014 00l 1 c4 0 CC14 C014 CC14 C Oi4 M 004 ---

fleetbas ( (ppmv) (ppmv) p(PP) (ppmm) ( (ppIv)
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CPT-32/25tIt 1A 0 17 27 5.5 80 &6 6.6 68 1
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Carbon Tetrachloride Concentrations
Monitored at 200-PW-1 Passive Soil Vapor Extraction Wells

October 2004 - November 2005

200-PW-1
(200-ZP-2)
Location

(W~ell or Probe)
/feet bgs

W18-6UJ 208 ft
W18-7/197 ft
W18-10U183 ft
W18-11U 199 ft
W18-12/ 198 ft
W18-246U 170ft
W18-247U167ft
W18-252U 175 ft

10/112004 1 2/0/ 12/29/2_1_21/2005 2I28/2005 , 3 55/2005 5/31/2005 6/22/2005 8I17/2005 9126/M05 10/19/2005 11/2312
10CC1 /200 CC44 CC4 CC4 CC140CC/5384 O4

- 0014 -140014- C04 01 C1CI C4 044 0101 4- CC14 00C14(0 C14
(ppmv) : (ppmv) (ppmv) (ppmv) (ppmv) (ppmv) (ppmv) (ppmv) (ppmv) (ppmv) (ppmv) (ppmv)2 (ppmv)

8.6 20.3 21.2 21.1 18.4 22.9 23.2 17.0 13.4 15.0 24.4' 19.8 -(b)
18.6 21.6 20.8 6.8 24.6 2 3 .1 21.99 5 0 - 19.0 0 0 0 9.2
4.3 4.0 10.0' 5.9 11.6 12.2 7.6 2.8 2.3 0 _9.2, 8.4 11.6

0 48 6.9 2.5 2.8 7.3' 6.7 1.6 2.0 1.2 9.0 0' 5.9
11 4 7 8.1 0 5.2 9.9 5.6 0 0 1.9 24 01 1.6

14.7 211 20.7' 16.8 19.7 22.0 21.1 8.11 9.8 25.3 9.5 13,0 -(b
0 --0 4.6 0 4I 64 6.4 0 9t3 7.8 2.2 0 0:
0L 13.3, 168 1 14.4 18. 11.3 0 14.8 _ 16.91 0 -- (b

- (b) in use by Vista Enqineerinq for cross-well seismic investigation
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200 AREA UNIT MANAGERS' MEETING SOURCE
OPERABLE UNITS AND FACILITIES STATUS

1200 Jadwin/Rm 1-C1
December 15, 2005

SOURCE OPERABLE UNITS STATUS

200-PW-1, 200-PW-3, & 200-PW-6
* Pre-job planning is continuing for the Z-9 slant borehole to be drilled in FY06.

* The Waste Container Storage Area for the waste from the Z-9 slant borehole drilling
will be established in the fenced area southeast of the Z-9 site.

* Vista Engineering is preparing to conduct a cross-well seismic investigation in the 216-
Z-1A area and to conduct vadose zone drilling and sampling in the 216-Z-9 area.

200-TW-2 & 200-PW-5 (no change)

200-CW-1 & 200-CW-3 (no change)

200-PW-2 & 200-PW-4

* Incorporation of FH review comments is ongoing for the FS and proposed plan. The
decisional draft is slated to go for RL review in January.

* Ecology had a question on statistics and it was deferred to the ROD strategy effort.

200-CS-1
* FS on schedule for Draft A submittal on March 31, 2006
* PP on schedule for Draft A submittal on March 31, 2006
* Closure Plans on schedule for Draft A submittal on March 31, 2006

200-CW-5, CW-2, CW-4, & SC-1 (no change)

Ecological Risk Assessment
* The Phase I and Phase II Eco DQO summary reports are in FH review process for

document issuance.
" The Phase I and Phase I lab data was released to the Eco risk assessment contractor

approximately one month later than planned. They are working to recover from the
late start and minimize delays providing the summary data to the Trustees.

* The Phase Ill DQO process is focusing attention on the assembly and interpretation of
Hanford plant stack air deposition data. This information will justify or refute the
selection of Onsite reference sites.
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200-IS-1 & 200-ST-1
* Collaborative DQO process ongoing. Steps 1, 2, 3, 4 and 5 finished. Discussion

ongoing to evaluate the best approach to sample design, classical vs Bayesian.
* Ecology commented that they were pleased with the ongoing DQO discussions.

200-LW-1/200-LW-2 (no change)
0 RI Report is on schedule to support the 2/28/2006 TPA Milestone date.

200-MW-1
* RI Report is on schedule to support the 4/30/2006 TPA Milestone date.
* High-resolution resistivity surveys are being conducted around the 216-A-4 Crib to

gain additional understanding of potential deep contamination and to support
determination of path forward on the A-4 characterization.

* FH is drafting a TPA change notice to the Work Plan that would move the RI Report
information for the 216-A-4 Crib to the FS.

200-UR-1
* The re-baseline effort for UR-1 is near completion.
* FH is working with Ecology on proposed changes to the sampling design prior to

issuing the work plan. The changes are intended to refocus the results in support of
the follow-on Treatability Study.

200-SW-1/2
* Phase-1 geophysical investigations involving EM, magnetometer and GPR surveys

were completed in September on the eight, older/inactive burial grounds (-64 acres
total) in 200 East and West Areas. An investigations summary report (draft) was
developed in October. Final report comments are being dispositioned; document
should be formally issued in December.

- Ecology noted that they were glad the report will be issued in December and
offered to discuss it at the HAB River Committee Meeting. DOE suggested
waiting until February to discuss.

* Historical records research for the 22 Bin 3A and Bin 3B waste sites continues.
Records have been assembled for each burial ground, and (where possible) on per
trench and per waste package basis. The best, currently-available data is being used
to support a mini-DQO process for non-intrusive investigations.

* DQO workshops have been held two afternoons per week since mid-November and
will likely continue through December. These collaborative workshops include
participants from FH, DOE-RL, Ecology and EPA.

" Data Management Plan - annotated outline has been drafted; informal/collaborative
review with RL and Ecology task leads will be requested in December.
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BC Cribs and Trenches
* FFS and PP, Draft A, formal comments were transmitted by EPA on 8/4/05.

Responses to EPA comments were transmitted 9/8/05.
- DOE met again with EPA on 11/2/05 to continue discussions regarding

remedy selection. Met again 12/13.
- Letter from RL to EPA dated 12/8/05 offered potential to excavate near-

surface contamination under some conditions.
" A brief discussion was held regarding the cut and cap remedy. It was noted that the

HAB is interested in information on the letter and path forward discussion efforts.
* Rob Lobos (EPA) asked about the August 30, 2005, surface contamination event that

was the subject of an occurrence report (RL--PHMC-CENTPLAT-2005-0016). Larry
Romine (DOE) stated that contamination was found during a routine survey and a
surface remediation was conducted. Lanny Dusek committed to get a copy of the
occurrence report and a follow-up status to Rod.

200-UW-1
* Time Critical Removal Action (TCRA) for accelerated removal of piping and

interferences associated with installing the proposed barriers on high-risk waste sites
216-U-8 and 216-U-12 was approved by Ecology on 11/8/05 (Attachment 6, Figure 1).

- Sampling and Analysis Plan (SAP) has been signed off by RL, EPA, and
Ecology in ESTARS.

- Removal Action Work Plan (RAWP) incorporating Ecology review
comments. Approval expected week of 12/15/05.

- Field work to commence in early January (approximately 30 days after
TCRA and SAP are approved to allow for ERDF waste profiling).

" Tri-party review of Record of Decision (ROD) began on 12/6/05. Delay of approval
beyond 10/19/05 compresses RDR/RAWP preparation and approval schedule.
Ecology completing initial draft of Responsiveness Summary prior to Tri-party review.

* Public comment period for TPA Change Request for reclassifying Crib 216-U-12 to a
Past Practice unit was completed on 11/21/05. Tri-parties met on 12/8/05 to address
comment resolution. Explanation of Significant Difference (ESD) to be used to update
the ROD with reclassification information for Crib 216-U-12.

" Haul Road construction into borrow area began on 10/24 but was shut down in early
December due to weather. Evaluation of contingency plans to ensure road is
completed to support other project needs is in progress.

" DOE stated they would like to see the draft responsiveness summary associated with
the ROD. John Price stated he would send it out on Monday. Craig Cameron stated
he would turn around comments expeditiously.
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General

. Waste Control Plan approvals were provided (Attachment 6, Figures 2-6) for 200-CS-1
(CP-13935, Rev.0), 200-PW-2 (CP-14763, Rev. 2), 200-TW-1 (WMP-18473, Rev.1),
and 200-TW-2 (D&D-25240).

FACILITIES STATUS

. Facility Binning (no change)

. PFP - at the PFP PMM it was determined to incorporate 231-Z into the Above Ground
EE/CA.

. B-Plant Stack - Downgrade of this stack to a minor emission unit was approved by
EPA and WDOH, and lastly requires a significant modification to the Air Operating
Permit (AOP) prior to full implementation. The public comment period ended 11/9/05.
As of 11/2/05, two comments had been received. WDOH will assist Ecology in
comment resolution.

. PUREX Stack - Downgrade of this stack to a minor emission unit is under review by
EPA and WDOH. A deep bed filter/aerosol test was performed the week of 8/29/05 to
provide a current basis for the request. The test results were documented in a report
that was transmitted to the regulatory agencies at the first of December 2005. A probe
was changed out this week for NESHAP.

. 209E, B-Plant, U-Plant, PUREX and REDOX Ventilation - Transition from
continuous ventilation to intermittent ventilation first discussed with WDOH on 5/19/05.
A Notice of Construction (NOC) application for 209E was transmitted to WDOH
10/28/05

. B-Plant Stack ALARACT Demonstration - On 11/1/05, WDOH requested an
ALARACT demonstration [WAC 246-247-080(1)] for pre-filter change out activities
(due to WDOH 1/29/06)

. 212N Facility - On 10/10/05, WDOH submitted a letter to RL expressing a desire to
resume discussions on potential releases in order to estimate doses to the public and
to implement a program to monitor emissions based on present and future facility
uses. In a meeting the week of December 5, 2005, performance of a PTE was
requested.
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UW-1 Critical Path Summary (8-17-05)
DRAFT
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S W- CrTcal Padh
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4 Campib and Approve SAP
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RDRuRA aIssued
Complee Design Package (0% and 100%)
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Attachment 6, Figure 2
Supplement to: CP- 14763, Rev. 0, Waste Control Plan For the 200-CS-1 OU

Table * Well Decommissioning List

(this list will be updated as wells are identified for decommIssoning, and will be provided at the 200 Area Knit
Munager 's Netingt and included in the UMNIM Minutes)

'Shading indicates wells added for this change.

Area lanford Well Name hanford Well 1I)

200 299-E24-61

* Tmis is e vtabl hat was ntYev'S y paUrt oOc$-tI WCP.
Nte: \t Coniner StortAe Area wnebeMeftehe I rar ai&psaticable io the 29SE24:63,4 wehed, :that is
ib0afed near the n3rvtheast coner off& 216-A-9 rib

Submitted for Approval at the 200 Area Unit Manager's Meeting, 12/15/05 page I of I



Supplement to: CP-13935, Rev. 2, Waste Control Plan for the 200-PW-2 Operable Unit

Table 4. Decommissioning Effort FY 2005 agd KY 2006

(This list will be updated as wells are identified for decommissioning, and will be provided at the 200 Area Unit
Manager's Meeting and included in the UMM Minutes)

Shading indicates wells added for this change.

Area Operable Unit Waste Site Code Site Type Hanford Well Name Hanford Well ID

200E 200-PW-2 216-B-12 Crib 299-E28-16 A6794

200E E 2-pV-W2 2C16S42 Crib 29 9f s -7C6 6866.27

Note: TlIe 216M82WW iddtdiner Steirage fea-sbovn, in'F1ijute 2 0fthiw P Wibeasdd,

Submitted for Approval at the 200 Area Unit Manager's Meeting, 12/15/05

Attachment 6, Figure 3

Page I of I



Attachment 6, Figure 4

Supplement to: WMP-18473, Rev. 1, Waste Control Plan for the BC Crib Area Waste Sites in the 200-
TW-1 Scavenged Waste Group Operable Unit

Table 4. 200-TW-1 Well Decommissioning List

(This list will be updated as wells are identified for decommissioning, and will be provided at the 200 Area Unit
Manager's Meeting and included in the UMM Minutes)

Shading indicates wells added for this change.

Well Name Well Name Well Name

299-E13-54 299-E13-55 299-E13-56

299-E13-57 299-E33-336 299-E33-80

299-133-90

Note: A WasteCoiitainrtorage § Ate wt 04 stabishedimmediatly adjabentto one or oth ofthe wits
beingdomiioneidj anfb dispoitindinacrdnce with this WCP.

Submitted for Approval at the 200 Area Unit Manager's Meeting, 12/15/05 Page I of I
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Attachment 6, Figure 6

Supplement to: D&D-25 140, Waste Control Planfor the 200-TW-2 Operable Unit /

Table 3. List of 200-TW-2 Wells to be Decommissioned in FY 2005 and FY 2006

(This list will be updated as wells are identified for decommissioning, and will be provided at the 200 Area Unit
Manager's Meeting and included in the UMM minutes)

Shading indicates wells added for this change.

Area Operable Unit Waste Site Code Site Type Hanford Well Name Hanford Weil ID

200 E 200-TW-2 216-13-8 Crib 299-E33-71 A6879

200 E 200-TW-2 216-T-22 Trench 299-W]5-81 A7382

200 W 200-TW-2 216-T-6 Crib 299-WI 1-54 A7296

200 W 200-TW-2 216-T-6 Crib 299-Wl 1-55 A7297

200 W 200-TW-2 216-T-6 Crib 299-WI 1-56 A7298

200 W 200-TW-2 216-T-6 Crib 299-WI 1-57 A7299

200 W 200-TW-2 216-T-6 Crib 299-WI 1-58 A7300

200 W 200-TW-2 216-T-6 Crib 299-Wl-59 A7301

200 W 200-TW-2 216-T-6 Crib 299-Wl l-60 A7302

200 W 200-TW-2 216-1-6 Crib 299-WI 1-61 A7303

200 W 200-TW-2 216-T-6 Crib 299-WI 1-62 A7304

200 W 200-TW-2 216-T-6 Crib 299-W 11-63 A7305

200 W 200-TW-2 216-T-6 Crib 299-WI 1-64 A7306

200W 200-TW-2 216-T-6 Crib 299-WI 1-65 A7307

200 W 200-TW-2 216-T-6 Crib 299-WI 1-66 A7308

200 W 200-TW-2 216-T-6 Crib 299-WII-67 A7309

200W 200-TW-2 216-T-15 Trench 299-WI1-68 A7310

200 W 200-TW-2 216-T-14 Trench 299-W 11-69 A7311

200 W 200-TW-2 216-T-16 Trench 299-WI1-80 A7322

200 W 200-TW-2 216-T-17 Trench 288-WI I-81 A7323

20E 200-[PW-5* 216-13-62 Crib 299-E2S8.75 A6826

20no0.]ZW-5 216-1162 Crib 299-E29-44 A6835

200 11 200-FW-5 161162 Crib 299-E28-85 A6836

200 F, 200-PWA;5 21-2Crib 19944,28-86 A6837

Submitted for Approval at the 200 Area Unit Manager's Meeting, 12/15/05 Page I of 2



Supplement to: D&D-25140, Waste Control Planfor the 200-TW-2 Operable Unit

200E 200-PW-.5 216-13-62 Crib 299-E28'7 A6838

200.E 200-PW-5 2161362 Crib 299LE28A88 A6839

200:B 200P W-.5 2I6-B-62 Crib 299,E2889 A6840

200E 20-PW-5 2 16-8-62 Crb 299-E28-90 A4841

200 E 20rPW6  216--62 Crib 299-E28-91 A6842

' TPA ChangeN., M-015-02-C 1, tevised the inivestigation approach to 6voaluated orne or more OUs 41 single 1U/FS;
per this hange, the 200-PW-5 OU was grouped with Itie 200-W-2 oU.
Note Waste Container Storage Arca'will be established within at i diately adjaceut to the 216-B-62 waste site
boundaryv

Submitted for Approval at the 200 Area Unit Manager's Meeting, 12/15/05 Page 2 of 2



Attachment 7

Issue Resolution Meeting
Agreements and Issues List

December 15, 2005
200 Area Unit Managers' Meeting

Agreement: Approval of Well Updates to Waste Control Plans -
(Ecology)

Ecology approved changes to the well list for 200-CS-1 (CP-13935, Rev.0), 200-PW-2
(CP-14763, Rev. 2), 200-TW-1 (WMP-18473, Rev.1), and 200-TW-2 (D&D-25240)
Waste Control Plans.

Agreement: Waste Container Storage Area for the Z-9 Slant Borehole

EPA agreed that the Waste Container Storage Area for the waste from the Z-9 slant
borehole drilling will be established in the fenced area southeast of the Z-9 site, as
shown in the attached figure. EPA agreed that the waste control plan for 200-PW-1
does not need to be revised to reflect this change.

Issue: 200-MW-1 OU Investigation Activities

Issue Statement: Contamination problems at the 216-A-4 Crib borehole have delayed
completion of investigation activities at the crib and for the 200-MW-1 OU. This issue
may have an impact on the TPA Milestones for this OU.

Issue Actions: FH is planning to discuss the data from the HRR, geophysical logging, and
sampling at A-4 with both RL and EPA in January.

Issue Status: High-resolution resistivity surveys have been conducted around the 216-A-
4 Crib to better understand the deeper contamination. A TPA change notice is being
prepared to allow the data and evaluation for the 216-A-4 Crib to be included in the FS
instead of the RI Report. At the UMM, EPA indicated that they would prefer to deal with

this issue through the submittal letter, comment resolution, and contingent approval letter

(following comment resolution and document revision) rather than through a change
notice. EPA indicated they would consider and discuss internally the idea of the TPA

change notice.

Agreement: 200-MW-1 RI Report

EPA and RL agreed that the RI Report should be submitted on schedule without the 216-
A-4 information, which would subsequently be submitted with the FS.

1



Issue Resolution Meeting
Agreements and Issues List

December 15, 2005
200 Area Unit Managers' Meeting

Agreement: Scope for Step II Investigations of Carbon Tetrachloride
Dispersed Plume in 200-PW-1, 200-PW-3 and 200-PW-6

For Step II investigations of carbon tetrachloride dispersed plume in the 200-PW-1, 200-
PW-3 and 200-PW-6 Operable Units, EPA and DOE-RL concur that the remaining scope
consists of:

1. a passive soil vapor survey, if needed based on the results of Vista Engineering's
passive soil vapor survey conducted in December 2005.

2. vadose zone soil vapor sampling at a location in the area west of TX-TY tank
farm using a direct-push technology to refusal, if needed based on FH/DOE's
further review of existing data.

3. vadose zone soil vapor sampling in Trench 4 of the 218-W-4C Burial Ground
using a direct-push technology to refusal.

4. vadose zone soil vapor sampling during drilling of selected RCRA and CERCLA
groundwater wells (anticipated to be 5 wells in FY06).

5. no additional sampling is needed at the 218-W-3A Burial Ground or at the 216-
T-19 Crib.

6. justification for sampling locations and sampling logic will be included in the RI
Report.

Issue: Assigning New WIDS Entries (e.g., Pipelines) to OUs - (Ecology)

Issue Statement: Ecology noted that ORP/CH2M Hill are having pipelines added to
WIDS; Ecology feels a strategy is needed for pipelines that are not assigned to soil site
oUs.

Issue Actions: Ecology will also discuss the concern with Tank Farms. Parties need to
work on a strategy. Specific actions were captured in the Action Item List to support
reaching resolution at or shortly following the next UMM.

Issue Status: Issue initially raised at the June 16, 2005 UMM Source OU Status Meeting.
DOE, Ecology, and EPA need to discuss actions and responsibilities. Specific
preliminary actions were assigned during the August 18, 2005 UMM.

Issue Resolution: TBD

2



200 Area Unit Managers' Meeting
OPEN ACTION ITEMS & TRACKING

Action # Actionisubjct Assigned To Owes To Assigned Original Adjusted Date Status
- pate Due eat. Due ate Complete

53 Review origlnea TPA and early change packages for better All - Williams All 02117 TD 11117/05 Carification waiting for next M-015

understanding on requirements for 2008 M-015 mlestone; mock change pkg
up change package to pravide clarification of requirements to Hold for 120 day evaluation of
meet 2008 milestone to be included in next modification to M- characterization needs
015.0

53s Provide clarif cation wording for M-015 competion citeria at rext All - Williams All 04/21/05 07/30105 11117105 rH -Williams working on change
meeting Discuss TPA Milestone wording for M-1 5.00 Draft A package
of RI/FS

60 Finalize Central Plateau Facility Binning Report, DOE/RL-2005- RLIFH - Romine EPA/Ecology 04/21105 05/19/05 TBD EPA wants buildings in TPA before

54 they will sign binning report

84 Determine solution to adding pipellnes not associated with an Al - Stults A Dal1 /5 09/15/05 01/13/06 EPA will email Ecology to
OU into VIDS with only a TBD in the OU field versus needing to reschedule meeting that was

link them to Waste Management Areas (WMAs). canceled MP-14 was cleaned up
and submirtted 6 months ego

64a Discuss vth ORP (Janet Badden of CH2M) drafting necessary Ecology - Stults All 0818/05 09/15/05 01/13/06 See action 64 status
TPA changes I______ ______

65 Schedule 200-PO-i Regulatory Path forward meeting with DOE - Tortoso Ecology 9/15/2005 10/2/005 TBD Waiting on Ecology legal
Ecology _______

68a Ecology will send place holder etter to DOE EcoloaV-Pnice RL 12/15/2005 1/19/2006 _ _ ____.._

66 Schedule meeting on 20-UP-1 RI Report Histoncal Data Ecology - Price RL 10/20105 1117105
Analysis & COPCs

68 200-UP-1 Ecology set up meeting to discuss rebound study Ecology - Zelma RL/FH 12/15/05 01119/06
69 200-UP-1 DOE provide projected end dates with 2 year DOE - Tortoso Ecology 1T115/l5 01/19/06

monitoring sampling __ __I.
70 2CX-ZP-1 meeting to discuss bremediation test plan viabihty FH - Byrnes EPA/Ecology 1T/15/0 01/19/06


